
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:44 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 856 Date: 26-Apr-2013 Friday

Approved Date:

Shift Hours: 0700 1530 Break: 30 min Over Time:

Const Calendar Day: 326

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool
GENERAL:
•Opened the gate for the storage yard for the FSHCC pour this morning.
•On site at Hinge AW for the FSHCC pour. Parvis Jalali was on site with me and assisted in taking
cylinders throughout the pour. The pour started at 0710 hrs. I left after the second truck, and Parvis was on
site the rest of the pour.
•Generated response to RFI 3281 – Hinge AW Seismic Joint: SCC Rebar Modifications.
•Sent pictures of the Hinge AE Barrier Rail work to Thuc Tran. He asked me to have PJ cover the workers
on this operation. I ask PJ and he agreed that he will cover the labor and equipment on this operation.
•Discussed Submittal 2834 – Polyester Concrete Overlay with Marcos McManus. Since Stanley Ku left
early today nobody can sign the response. I will handle it on Monday.
•1345 hrs meeting with James Duxbury (TYLin) and Mark MacDonald (ABF) about the Hinge KE gaps
between the support plates and deck plates. James said he will review the information again and discuss
with others at TYLin.
•Diary work
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.
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